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Takoma Central District Plan

Project Kick-Off
Project Organization
Strengths/Assets Review

Town Workshop
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Data Collection

Land Use Assessment
Market Assessment
Traffic Assessment
Cultural Assessment
Information Package

Key Stakeholders Interviews

Town Workshop
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Working Group Meeting
WMATA Presentation

Alternative Plan Development
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Community Charrette
‘Working Group Meeting

Public Town Meeting

EE L L h BN A

Working Group Meeting (WMATA

lSite)

~Ft-r-F~-=-}F-F-0

March

1|

Public Town Meeting

Preferred Plan Development
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Working Group Meeting
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Implementation Strategies
Public Town Meeting
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Final Report
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Public Town Meeting
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Eakin Youngentob/WMATA Proposal

Preliminary Recommendations

"Term Sheet"/ Board of Approval Z
60 Day Due Diligence (EIS, Feasibility, Survey)
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P.U.D (re-zoning) Process
Filling Application

January Filing Q




